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Risk Management Policy 
• NASA Policy Directive (NPD) 1000.5 (2009) states: "It is NASA policy to 
incorporate in the overall Agency risk management strategy a risk-
informed acquisition process that includes the identification, analysis, 
and management of programmatic, infrastructure, technical, 
environmental, safety, cost, schedule, management, industry, and 
external policy risks that might jeopardize the success with which the 
Agency executes its acquisition strategies. " 
• NPR 8000.4A (2009), Agency Risk Management Procedural Requirements, 
evolves NASA's risk management (RM) approach to entail two 
complementary processes: 
- Risk-informed Decision Making (RIDM) 
• To risk-inform direction-setting decisions (e.g., space architecture decisions) 
• To risk-inform the development of credible performance requirements as part of the overall 
systems engineering process 
- Continuous Risk Management (CRM) 
• To manage risk associated with the implementation of baseline performance requirements 
~ 
RM = RIDM + CRM 
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What Improvements Are We Looking for? 
• To manage risk in a holistic and coherent manner across the Agency 
- Agency strategic goals explicitly drive RM activities at all levels 
- All risk types and their interactions are considered collectively during 
decision-making 
- Having an integrated perspective of risks when analyzing competing 
alternatives 
- Implementation of RM in the context of complex institutional relationships 
(programs, projects, centers, contractors, ... ) 
• To better match the stakeholder expectations and the "true" resources 
required to address the risks to achieve those expectations 
- Better comprehension of the risk that a decision-maker is accepting when 
making commitments to stakeholders 
• To better establish close ties between the selected alternative and the 
requirements derived from it 
- Derivation of achievable requirements through systematic characterization 
of uncertainties 
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The RM Process Begins with NASA Strategic 
Goals 
• Within NASA's organizational hierarchy, high-level objectives (NASA Strategic Goals) flow 
down in the form of progressively more detailed performance requirements, whose 
satisfaction assures that objectives are met 
• RIDM is designed to maintain focus on strategic goals as decisions are made throughout 
the hierarchy 
• CRM is designed to manage "risks" in the context of requirements 
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Definitions of Risk and RIDM per NPR 8000.4 
• Risk: The expression of the potential for performance shortfalls, 
which may be realized in the future, with respect to achieving 
explicitly established and stated performance requirements 
- The performance shortfalls may be related to anyone or more of 
the following mission execution domains: 
• Safety 
• Technical performance 
• Cost 
• Schedule 
• RIDM: A risk-informed decision-making process that uses a diverse 
set of performance measures along with other considerations within a 
deliberative process to inform decision making 
- decisions are informed by an integrated risk perspective rather 
than being informed by a set of individual "risk" contributions 
- A decision-making process relying primarily on a narrow set of 
model-based risk metrics would be considered "risk-based" 
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RIDM Process Steps 
Based on NASAlSP-2010-576 
Risk-Informed Decision Making (RIDM) 
Part 1 - Identification of Alternatives 
Step 1 - Understand Stakeholder Expectations . 
and Derive Performance Measures 
Step 2 - Compile Feasible Alternatives 
~ 
Part 2 - Risk Anaillsis of Alternatives 
Step 3 - Set the Framework and Choose the 
Analysis Methodologies 
Step 4 - Conduct the Risk Analysis and 
Document the Results 
~ 
Part 3 - Risk-Informed Alternative Selection 
Step 5 - Develop Risk-Normalized Performance 
Commitments 
Step 6 - Deliberate, Select an Alternative, and 
Document the Decision Rationale 
To Requirements (Re)8aselining 
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RIDM Process - Part 1 
Understand Stakeholder Expectations and Derive Performance 
Measures 
• An objectives hierarchy is constructed by subdividing the top-level 
objectives into more detailed objectives, thereby clarifying the intended 
meaning. 
• At the first level of decomposition, the top-level objective is partitioned 
into the mission execution domains of Safety, Technical, Cost, and 
Schedule. 
• Within each domain, the objectives are further decomposed until 
appropriate quantifiable performance objectives are generated. 
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RIDM Process - Part 1 
Performance Measures and Performance Requirements 
• A Performance Measure (PM) is a metric used to quantify the 
extent to which a Performance Objective is fulfilled 
- Safety (e.g., avoidance of injury, fatality, or destruction of key assets) 
• Maintain Astronaut Safety ~ Probability of Loss of Crew (P(LOC» 
- Technical (e.g., increase thrust or output, maximize amount of 
observational data acquired) 
• Maximize Payload Capability ~ Payload Capability (kg) 
- Cost (e.g., execution within minimum cost) 
• Minimize Cost ~ Cost ($) 
- Schedule (e.g., meeting milestones) 
• Minimize completion time ~ Schedule (months) 
• The PM values imputed to the selected alternative are 
Performance Requirements 
- They essentially define "success" 
- Significant shortfalls in performance are "failures" 
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RIDM Process - Part 2 
Risk Analysis of Alternatives 
• The goal is to develop a risk analysis framework that integrates domain-
specific performance assessments and quantifies the performance 
measures 
- Risk Analysis - probabilistic modeling of performance 
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Risk Analysis 
of an Alternative 
• Safety Risk 
• Technical Risk 
• Cost Risk 
• Schedule Risk 
Probabilistically - Determined 
Outcomes 
Performance Measure 1 
* Performance measures depicted for a single alternative 
• Establishing a transparent framework that: 
Product of 
Risk 
Analysis 
- Operates on a common set of performance parameters for each alternative 
- Consistently addresses uncertainties across mission execution domains and across 
alternatives 
- Preserves correlations between performance measures 
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Setting Risk Analysis Framework 
• Detailed domain-specific analysis guidance is available in domain-
specific guidance documents like the NASA Cost Estimating 
Handbook, the NASA Systems Engineering Handbook, and the NASA 
Probabilistic Risk Assessment Procedures Guide 
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RIOM Process Part 3 
Part 3 - Risk-Informed Alternative Selection 
From Part 2 
• Technical Basis for 
Deliberation (TBfD) 
Risk-Informed 
Selection Report* 
- -
Step 5 -Develop Risk-Normalized 
Performance Commitments 
Step 6 - Deliberate, Select an Alternative, 
and Document the Decision Rationale 
• Establish risk tolerances on 
the performance measures 
• Establish performance 
measure ordering 
• Determine performance 
commitment values 
• Deliberate pros and cons of each alternative and 
associated performance commitments 
• Identify contending alternatives (downselection) 
• Select an alternative 
• Finalize the performance commitments 
• Document decision rationale 
Additional Risk Analysis, 
Information Gathering, 
Performance Commitment 
Revision, as Needed 
* To be defined in formal project management documentation. 
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RIDM Process - Part 3 
Risk-informed Alternative Selection 
• Performance measure probability density functions (pdfs) 
constitute the fundamental risk analysis results. 
• However, there are complicating factors for performance 
measures that are expressed as pdfs: 
- The pdfs for different alternatives may overlap, preventing a definitive 
assessment of which alternative has superior performance 
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- Different pdfs may exceed imposed constraints at different percentiles, 
thereby comingling issues of performance with issues of success 
13 
Performance Commitment 
• Mean values are used in many different 
contexts to compare alternatives, but this 
approach can: 
- Produce values that are strongly influenced by 
the tail ends of the pdfs 
- Introduce significant probabilities of falling short 
of imposed constraints, even when the mean 
values meet imposed constraints 
• A Performance Commitment is the level of 
performance whose probability of not l 
being achieved matches the decision 
maker's risk tolerance 
- Anchors the commitment the decision maker (OM) 
is willing to make for that performance measure 
• Performance commitments support a risk-
normalized comparison of decision 
alternatives, at a level of risk tolerance 
determined by the decision maker. 
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Deliberation of the Merits of Each Alternative in the Context 
of Performance Commitments (notional) 
Alternative 
A 
Alternative 
B 
Alternative 
C 
Performance commitments are set at 
performance measure values that 
correspond to given risk tolerances 
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Notional Risk Tolerances: • High • Moderate • Low 
• These are arbitrary, notional choices 
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The Continuous Risk Management Process 
• Is initiated by the results of the RIDM process: 
- The risk analysis for the selected alternative 
- An initial risk list 
• Focuses on meeting performance 
requirements 
By managing performance margins over 
time so that associated performance 
requirements are not violated 
By "burning down" (over time) the risk of 
violating performance requirements 
By means of mitigation actions 
Program/Project Intermediate Mission Time 
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Steps in the CRM Process 
Identify 
kientffy Risk Contributors (Shortfall in Performance 
Relative to Baseline Performance Requirements) 
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Analyze 
Estimate Likelihood and Consequence Components 
of the Risk Through Analysis (Including Uncertainty 
Evaluation), Estimate Aggregate Risks if Feasible 
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Plan 
Decide on Risk Disposition and Handling, Develop 
and Execute Mitigation Plans. Decide VIAlat Will be 
Tracked 
t 
Track 
Track Observables Relating to Performance 
Measures (e.g .. performance data, schedule 
variances, etc.) 
• Control 
Control Risk by Evaluating Tracking Data to Verify 
Effectiveness of Mitigation Plans. Make Adjustment 
to the Plans, and Execute Contr~ Measures 
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Summary 
• Our ultimate goal is to manage risk in a holistic and coherent 
fashion across the Agency 
- The RIDM process is intended to risk-inform direction-setting 
decisions 
- The CRM process is intended to manage risk associated with the 
implementation of baseline performance requirements 
• Currently we are working on 
- Enhancements to the CRM process 
- Better integration of the RIDM and CRM processes 
- Better integration of institutional risk considerations into RM 
framework 
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